
  12/17/2012

Sub‐Task Work Period

Major Deliverable (Deliverables Abbreviated: WP ‐ Working Paper, M ‐ 
Memorandum, BR ‐ Brochures
Meeting

Task
11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2

1

2
2A Project Management Plan
2B Consultant Trips
2C Coordination, Monitoring and Issues Identification WP1
2D Stakeholders Group (exact dates to be determined) * * * * * * * *
2E Committee Meetings (exact dates to be determined) * * * * *
2F Public Panels (exact dates to be determined) * *

3
3A Best Practices Research WP2
3B Define Sustainable Transportation WP2
3C Regional Spatial and Economic Analysis M
3D Evaluation Methodology M
3E Data Collection
3f Developer Consultation * *

4
4A Sustainable Transportation Issues and Potential Strategies
4B Define Transit's Role in a Sustainable Transportation System
4C Consultation with the Regional Transit Team * * *

5

5A Corridor Confirmation WP3A

5B Base Case Scenario WP3A
5C Growth Reallocation Methodology
5D Alternative Scenario Modeling

Scenario 1 Modeling
Scenario 2 Modeling
Scenario 3 Development WP3B
Scenario 3 Modeling WP3B

5E
Scenarios Financial Feasibility Analysis (included in Sc. 3 Development)

5F Policies and Programs Screening (included in Sc. 3 Development)
5G Evaluation and Reporting BR

6

6A
Land Use and Transit Integration Matrices and Place Types (included in 6C)

6B Mobility Priority Recommendations
6C Local and Regional Planning Tools

Draft TOC and Toolkit Template to MAG
MAG Comments to Arup
Final Manual to MAG

6D Review Recommendations and Integration Strategy Components (included 
in 6B)

7 Sustainble Transportation and Land Use Strategy WP4
8 Study Record WP4

WP1

2010

Planning Process Coordination and Monitoring

Refine Scope

Sustainable Transportation and Land Use Integration Study (ST LUIS)

Scenario Modeling

Develop Study Recommendations

2012 2013

*

Study Methodology and Data Collection

Identify Sustainable Transportation Issues and Strategies

2011


